AUDA SreetScape Update

August 26, 2009

CONSTRUCTION
PROJECT UPDATE

From August 26th—September 2", please anticipate construction
= work primarily in the work zones. The traffic detour along High
| St. will not occur this week.

In spite of some minor schedule delays, Cook Engineering will fin-
~_ _ish forming for concrete work between Lewis and Linden on High
~ St starting on Wednesday, August 26th. Concrete pouring will

- start in front of Wells Fargo on Wednesday with curb and gutter
= concrczte work between Lewis and Linden completed by Septem-
ber 2.

. The main PCWA waterline work has been completed and work on
~ the waterline tie-ins are schedule for September 2nd. The City
continues working with the property owners regarding building up-lighting and new underground service conver-
sions. PG&E’s undergrounding work continues along Lewis Street and in the Elders Parking Lot. PG&E anticipates
working in the alley connecting Lincoln Way to the Old JC Penny parking lot in three weeks.

Linden Avenue is open to traffic and will only have periodic closures to facilitate concrete work. Lewis St
remains closed to through traffic. Temporary crosswalks have been installed around the work site to assist with
additional school traffic. Additional Police presence is bemg retained th]S week to ensure pedestrlan and vehicle
control. Please anticipate a traffic delay on Satur- g8 R
day, August 29" at from 9-11 a.m. due to the Soccer
Parade on High St.

The construction remains on schedule. Please
remember that businesses are open during
construction and there is public parking located on
Lincoln Way near Elder’s, near Depoe Bay and near
E. Placer St.

Public meetings are being held every Tuesday at
noon in front of Froggs where questions can be ad-
dressed. The merchants and public are encouraged
to attend.
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